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ESTIMATE RUN 02/12/2019

ESTIMATE SUMMARY 09:55:12

CONTID: C22589         ESTIMATE NO: 0005 PROG 2005

PCN: 22589-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:

PROJECT NO: C0252-475                     

I-25 SOUTH GAP PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 62,929,941.91 PARTICIPATING $ $ 2,069,605.76

AWARD PROJECT AMT: 57,727,234.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43,877.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.91%

45,992,630.33

2,069,605.76

2,069,605.76

2,025,727.93

$

$

$

$

16,937,311.58

0.00

16,937,311.58

53,979.19

16,991,290.77

-389,145.10

0.00

16,602,145.67

0.00

AMOUNT DUE 16,602,145.67 2,025,727.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,025,727.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

144.0 TIME ALLOW: 12/30/2021 ??:??:??

ORIG TIME ALLOW: 12/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/04/2018

09/04/2018

01/25/2019

07/20/2018

08/13/2018

08/29/2018

09/04/2018
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

137,445.001.000

0.00

1.000

L S 

137,445.00000

0010 *Removal of Tree 261.000

0.000

202-00010  
 

113,730.75261.000

0.00

261.000

EACH

435.75000

0015 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

8.000

EACH

1,008.00000

0020 *Removal of Inlet 7.000

6.000

202-00019  
 

12,831.0013.000

5,922.00

37.000

EACH

987.00000

0025 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

10.000

EACH

2,336.51000

0030 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

609.00000

0035 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

18.000

SY  

33.60000

0040 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

160.000

SY  

14.70000

0045 *Removal of Pipe 354.000

222.500

202-00035  
 

15,133.13576.500

5,840.63

3,602.000

LF  

26.25000

0050 *Removal of End Section 0.000

2.000

202-00037  
 

529.202.000

529.20

15.000

EACH

264.60000

0055 Removal of Delineator 93.000

0.000

202-00090  
 

297.6093.000

0.00

93.000

EACH

3.20000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Box Culvert 28.000

56.000

202-00120  
 

2,734.2084.000

1,822.80

859.000

LF  

32.55000

0065 *Removal of Concrete Pavement 647.540

30.060

202-00210  
 

9,960.72677.600

441.88

2,007.000

SY  

14.70000

0070 *Removal of Asphalt Mat 6,161.810

80.720

202-00220  
 

71,289.696,242.530

921.82

9,325.000

SY  

11.42000

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

133,555.000

SY  

1.69000

0080 *Removal of Asphalt Mat (Planing) (Special) 7,598.510

0.000

202-00246  
 

64,055.447,598.510

0.00

9,194.510

SY  

8.43000

0085 *Removal of Rumble Strips 108,902.000

6,045.000

202-00248  
 

314,954.78114,947.000

16,563.30

114,947.000

LF  

2.74000

0090 *Removal of Pavement Marking 51,262.430

29,402.000

202-00250  
 

113,736.8580,664.430

41,456.82

99,094.000

SF  

1.41000

0095 Removal of Ground Sign 13.000

0.000

202-00810  
 

1,177.8013.000

0.00

13.000

EACH

90.60000

0100 *Removal of Sign (Special) 0.500

0.000

202-00815  
 

2,646.210.500

0.00

1.000

EACH

5,292.42000

0105 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

233.33000

0110 *Removal of Guardrail Type 3 717.000

0.000

202-01130  
 

4,825.41717.000

0.00

722.000

LF  

6.73000



CONTID: C22589         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Tensioned Cable Barrier 30,513.000

0.000

202-01200  
 

102,523.6830,513.000

0.00

30,513.000

LF  

3.36000

0120 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,737.282.000

0.00

2.000

EACH

868.64000

0125 *Clean Culvert 18" -24" PIPE 300.000

0.000

202-04008  
 

5,355.00300.000

0.00

3,198.000

LF  

17.85000

0130 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 0.000

0.000

202-04008  
 

0.000.000

0.00

1,058.000

LF  

25.20000

0135 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 923.000

0.000

202-04008  
 

36,827.70923.000

0.00

2,336.000

LF  

39.90000

0140 *Sawing Asphalt Material (10 Inch) 53,273.000

0.000

202-05030  
 

176,333.6353,273.000

0.00

53,431.000

LF  

3.31000

0145 *Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

0.000

CY  

12.39000

0147 Uncl Excav (Spec) 26,893.410

297.000

203-00040  
 

419,548.0327,190.410

4,582.71

30,769.000

CY  

15.43000

0150 *Unsuitable Material 1,133.110

0.000

203-00050  
 

39,500.211,133.110

0.00

2,500.000

CY  

34.86000

0155 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

11.15000

0157 Emb Matl (CIP) 29,201.910

0.000

203-00060  
 

351,591.0029,201.910

0.00

44,456.000

CY  

12.04000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Embankment Material (Complete In Place) (Speci al) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

19.60000

0165 *Borrow (Complete In Place) 8,208.820

2,736.280

203-00210  
 

217,369.6910,945.100

54,342.52

39,905.000

CY  

19.86000

0170 *Proof Rolling 4.000

2.500

203-01100  
 

989.636.500

380.63

200.000

HOUR

152.25000

0175 *Backhoe 9.000

4.000

203-01510  
 

2,593.5013.000

798.00

100.000

HOUR

199.50000

0180 *Potholing 195.500

6.750

203-01597  
 

55,076.72202.250

1,838.16

600.000

HOUR

272.32000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

48.62000

0187 Shoring CMO 002 0.500

0.000

206-01750  
 

15,118.950.500

0.00

1.000

L S 

30,237.90000

0190 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

10.45000

0192 Stockpile Topsoil 16,003.490

0.000

207-00210  
 

215,887.0816,003.490

0.00

16,003.490

CY  

13.49000

0195 Erosion Log Type 1 (12 Inch) 7,500.000

930.000

208-00002  
 

30,600.908,430.000

3,375.90

30,000.000

LF  

3.63000

0200 Erosion Log Type 1 (20 Inch) 120.000

0.000

208-00013  
 

784.80120.000

0.00

38,000.000

LF  

6.54000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Silt Fence (Reinforced) 60.000

0.000

208-00021  
 

189.0060.000

0.00

32,000.000

LF  

3.15000

0210 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0215 Aggregate Bag 1,396.000

56.000

208-00035  
 

6,998.641,452.000

269.92

6,600.000

LF  

4.82000

0220 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

18.000

EACH

735.00000

0225 Concrete Washout Structure 3.000

1.000

208-00045  
 

12,600.004.000

3,150.00

4.000

EACH

3,150.00000

0230 Pre-fabricated Concrete Washout Structure 5.000

2.000

208-00046  
 

22,168.027.000

6,333.72

10.000

EACH

3,166.86000

0235 Temporary Slope Drain 395.000

0.000

208-00060  
 

16,590.00395.000

0.00

460.000

LF  

42.00000

0240 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

10.000

EACH

3,255.00000

0245 Pre-fabricated Vehicle Tracking Pad 7.000

0.000

208-00075  
 

125,698.237.000

0.00

10.000

EACH

17,956.89000

0250 Removal and Disposal of Sediment (Labor) 31.000

24.000

208-00103  
 

2,674.1055.000

1,166.88

300.000

HOUR

48.62000

0255 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

300.000

HOUR

96.16000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Sweeping (Sediment Removal) 120.750

51.500

208-00106  
 

28,714.08172.250

8,585.05

2,250.000

HOUR

166.70000

0265 Erosion Control Management 0.280

0.070

208-00200  
 

294,214.090.350

58,842.82

1.000

L S 

840,611.70000

0270 *Temporary Berms 4,512.000

0.000

208-00300  
 

15,160.324,512.000

0.00

8,500.000

LF  

3.36000

0275 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

5,828.04000

0280 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

2,625.00000

0285 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

35,159.09000

0290 *Reset Travel Time Indicator 1.000

0.000

210-00847  
 

4,604.091.000

0.00

4.000

EACH

4,604.09000

0295 *Modify Inlet 2.000

1.000

210-04020  
 

7,875.003.000

2,625.00

16.000

EACH

2,625.00000

0300 *Seeding (Native) 13.420

0.000

212-00006  
 

9,374.9413.420

0.00

24.000

ACRE

698.58000

0305 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

20.000

ACRE

423.21000

0310 *Soil Conditioning 11.960

0.000

212-00032  
 

29,472.9111.960

0.00

24.000

ACRE

2,464.29000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

24.000

ACRE

542.15000

0320 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,800.000

LB  

2.11000

0325 *Bonded Fiber Matrix 19.280

0.000

213-00150  
 

53,502.0019.280

0.00

34.000

ACRE

2,775.00000

0330 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

31,607.14000

0335 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

584.190

0.000

216-00201  
 

1,133.33584.190

0.00

43,100.000

SY  

1.94000

0340 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

10,860.000

SY  

4.87000

0345 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

160.000

HOUR

267.86000

0350 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

50.000

HOUR

139.28000

0355 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

200.000

HOUR

78.21000

0360 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,500.000

SY  

10.12000

0365 *Aggregate Base Course (Class 6) 772.180

1,107.960

304-06007  
 

94,082.211,880.140

55,442.32

26,478.000

CY  

50.04000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

1,509.000

CY  

70.35000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 674.040

58.250

403-00720  
 

103,611.71732.290

8,241.79

2,943.000

TON 

141.49000

0380 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

42,853.000

TON 

101.12000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,266.350

0.000

403-33841  
 

422,665.316,266.350

0.00

92,247.480

TON 

67.45000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

24,497.000

TON 

67.98000

0395 *Emulsified Asphalt (Slow-Setting) 1,436.190

0.000

411-10255  
 

3,633.561,436.190

0.00

45,888.750

GAL 

2.53000

0400 Concrete Pavement (Patching) 172.960

0.000

412-00190  
 

19,731.28172.960

0.00

1,927.000

SY  

114.08000

0405 *Geotextile (Reinforcement) 34.670

0.000

420-00300  
 

200.3934.670

0.00

1,500.000

SY  

5.78000

0410 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

362.72000

0412 Drilled Caisson (24 In) CMO 002 0.000

0.000

503-00024  
 

0.000.000

0.00

24.000

LF  

384.30000

0415 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

25.000

LF  

396.67000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Drilled Caisson (48 Inch) 32.000

0.000

503-00048  
 

17,886.0832.000

0.00

66.000

LF  

558.94000

0425 *Riprap (12 Inch) 14.440

0.000

506-00212  
 

1,864.9314.440

0.00

191.000

CY  

129.15000

0430 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

46.000

CY  

157.50000

0432 Soil Riprap (24 In) CMO 002 0.000

0.000

506-00424  
 

0.000.000

0.00

8.000

CY  

248.85000

0435 *18 Inch Reinforced Concrete Pipe (Complete In Place) 5,129.550

1,053.750

603-01185  
 

555,136.676,183.300

94,605.68

14,490.000

LF  

89.78000

0440 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

29.200

603-01245  
 

10,884.3029.200

10,884.30

219.000

LF  

372.75000

0445 *36 Inch Reinforced Concrete Pipe (Complete In Place) 145.250

128.000

603-01365  
 

68,170.41273.250

31,933.44

2,618.000

LF  

249.48000

0450 *42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

54.000

603-01425  
 

17,917.2054.000

17,917.20

700.000

LF  

331.80000

0455 *48 Inch Reinforced Concrete Pipe (Complete In Place) 272.000

148.000

603-01485  
 

112,295.40420.000

39,570.76

1,680.000

LF  

267.37000

0460 *53x34 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

34.000

0.000

603-02425  
 

11,031.3034.000

0.00

147.000

LF  

324.45000

0465 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

17.000

EACH

997.50000
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PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

13.000

EACH

1,627.50000

0475 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

3.000

EACH

1,785.00000

0480 *53x34 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

2,415.00000

0485 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

3,675.00000

0490 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

10.000

EACH

4,935.00000

0495 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

8.000

EACH

6,930.00000

0500 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

3.000

EACH

8,085.00000

0505 *Vane Grate Inlet (5 Foot) 10.000

2.500

604-25005  
 

83,689.0012.500

16,737.80

50.000

EACH

6,695.12000

0510 *Vane Grate Inlet (10 Foot) 7.000

1.750

604-25010  
 

72,397.158.750

14,479.43

41.000

EACH

8,273.96000

0515 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

2.000

EACH

9,023.50000

0520 *Vane Grate Inlet (Double) (5 Foot) 1.000

1.000

604-26005  
 

17,224.342.000

8,612.17

16.000

EACH

8,612.17000
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PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

12,628.161.000

0.00

3.000

EACH

12,628.16000

0530 *Vane Grate Inlet (Double) (15 Foot) 0.500

0.000

604-26015  
 

6,607.750.500

0.00

3.000

EACH

13,215.50000

0535 *Manhole Slab Base (5 Foot) 0.500

0.000

604-30005  
 

1,627.500.500

0.00

2.000

EACH

3,255.00000

0540 *Manhole Slab Base (10 Foot) 0.000

0.500

604-30010  
 

2,572.500.500

2,572.50

6.000

EACH

5,145.00000

0545 *Manhole Slab Base (15 Foot) 0.700

0.200

604-30015  
 

5,953.500.900

1,323.00

9.000

EACH

6,615.00000

0550 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

7,875.00000

0555 *Manhole Box Base (Special) 1.000

1.100

604-31000  
 

32,590.532.100

17,071.23

7.000

EACH

15,519.30000

0560 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

2.000

EACH

17,850.00000

0565 *Manhole (Traffic Management System) 16.000

3.000

604-39050  
 

169,333.1319.000

26,736.81

24.000

EACH

8,912.27000

0570 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

690.000

LF  

186.25000

0575 *Guardrail Type 7 (Style CE) (Special) 0.000

1,163.000

606-00741  
 

136,850.211,163.000

136,850.21

23,170.000

LF  

117.67000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *End Anchorage (Tensioned Cable Barrier) 12.000

0.000

606-21010  
 

108,563.6412.000

0.00

14.000

EACH

9,046.97000

0585 Fence (Plastic) 7,086.000

0.000

607-11525  
 

11,408.467,086.000

0.00

7,086.000

LF  

1.61000

0590 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

197.000

EACH

61.82000

0595 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

66.10000

0600 *Location Marker (Fiber Optic)(Dome) 39.000

0.000

612-00260  
 

6,700.9839.000

0.00

55.000

EACH

171.82000

0605 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

8.000

EACH

76.37000

0610 *2 Inch Electrical Conduit (Bored) 2,942.000

468.000

613-00206  
 

47,774.103,410.000

6,556.68

3,730.000

LF  

14.01000

0615 *3 Inch Electrical Conduit (Bored) 0.000

114.000

613-00306  
 

2,570.70114.000

2,570.70

750.000

LF  

22.55000

0620 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

430.000

LF  

20.39000

0625 *2 Inch Electrical Conduit (Plastic) 2,824.000

0.000

613-01200  
 

35,780.082,824.000

0.00

6,080.000

LF  

12.67000

0630 *3 Inch Electrical Conduit (Plastic) 16.000

0.000

613-01300  
 

308.1616.000

0.00

1,860.000

LF  

19.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Electrical Conduit (Plastic)(Multiduct) 32,528.000

150.000

613-03491  
 

744,078.0632,678.000

3,415.50

40,520.000

LF  

22.77000

0640 *Electrical Conduit (Plastic)(Multiduct)(Bored)  13,277.000

581.000

613-03492  
 

448,167.7213,858.000

18,789.54

13,858.000

LF  

32.34000

0645 *Pull Box (11"x18"x12") 1.000

0.000

613-07011  
 

1,235.611.000

0.00

7.000

EACH

1,235.61000

0650 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

11,543.646.000

0.00

9.000

EACH

1,923.94000

0655 *Pull Box (30"x48"x24") 15.000

0.000

613-07040  
 

40,011.3015.000

0.00

23.000

EACH

2,667.42000

0660 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

61,940.46000

0665 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

7,144.24000

0670 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

111.000

SF  

19.72000

0675 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

15.000

EACH

426.39000

0680 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

40.000

LF  

30.38000

0685 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

426.39000
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NO.

ITEM
DESCRIPTION
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UNITS
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PERIOD
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CAT NO0200 ROADWAY 

0690 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 
Only) 

0.000

0.000

614-10113  
 

0.000.000

0.00

2.000

EACH

124,359.25000

0695 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

28,763.64000

0700 *Variable Message Sign (Furnish Only) 0.000

0.000

614-10124  
 

0.000.000

0.00

3.000

EACH

94,931.67000

0705 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,323.63000

0710 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

3.000

EACH

361.66000

0715 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

4.000

EACH

9,436.21000

0720 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

32.000

EACH

1,020.31000

0725 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

35.000

EACH

98.64000

0730 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

56.000

EACH

1,281.21000

0735 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

15,117.88000

0740 *Communications Cabinet (TYPE 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,528.18000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,765.91000

0750 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

124,010.000

LF  

0.14000

0755 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

3,171.32000

0760 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

4.000

EACH

21,683.10000

0765 *Dedicated Short Range Communications (DSRC) (R oadside
Unit) 

0.000

0.000

614-86010  
 

0.000.000

0.00

6.000

EACH

8,971.67000

0770 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

26,620.16000

0775 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

2,884.000

614-87010  
 

10,468.922,884.000

10,468.92

10,920.000

LF  

3.63000

0780 *Buffer Tube Fan Out Kit 0.000

1.000

614-87015  
 

746.671.000

746.67

3.000

EACH

746.67000

0785 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

1,397.88000

0790 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

13,456.97000

0795 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

34,524.85000
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NO.
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CURRENT
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QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0800 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

32,470.45000

0802 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 0.000

0.000

614-87402  
 

0.000.000

0.00

2.000

EACH

11,632.95000

0805 *Fiber Optic Cable (S Mode)(168 S) 19,262.000

0.000

614-87502  
 

103,822.1819,262.000

0.00

66,890.000

LF  

5.39000

0805 MATERIAL ALLOWANCE No Test Required 47,627.997

0.000

53,979.1947,627.997

0.00LF  

1.13335

0810 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

4,545.75000

0815 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

2.000

EACH

4,000.61000

0820 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

22,765.91000

0825 *Detour Pavement 4,064.000

0.000

621-00450  
 

262,696.964,064.000

0.00

7,665.000

SY  

64.64000

0830 *Detour Drainage Pipe (Class 0) 3,024.000

482.000

624-20300  
 

495,222.503,506.000

68,082.50

3,506.000

LF  

141.25000

0835 *Construction Surveying 0.300

0.060

625-00000  
 

166,131.000.360

27,688.50

1.000

L S 

461,475.00000

0840 *Construction Surveying (Hourly) 116.420

19.500

625-00001  
 

23,548.14135.920

3,378.38

300.000

HOUR

173.25000
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0845 *Settlement Instrumentation 0.370

0.110

625-00015  
 

49,687.220.480

11,386.66

1.000

L S 

103,515.05000

0850 *Mobilization (without Autopay) 0.332

0.060

626-00100  
 

3,965,808.230.392

607,011.46

1.000

L S 

10,116,857.72000

0855 *Public Information Services (Tier I) 0.380

0.060

626-01101  
 

247,611.670.440

33,765.23

1.000

L S 

562,753.80000

0860 *Epoxy Pavement Marking 682.000

358.000

627-00005  
 

94,307.201,040.000

32,463.44

1,891.000

GAL 

90.68000

0865 *Pavement Marking Paint (High Build) 1,456.330

15.000

627-00013  
 

44,478.311,471.330

453.45

8,871.000

GAL 

30.23000

0870 *Flagging 2,028.500

84.500

630-00000  
 

53,775.852,113.000

2,150.53

20,630.000

HOUR

25.45000

0875 *Uniformed Traffic Control 1,768.500

432.250

630-00003  
 

215,431.422,200.750

42,312.95

10,570.000

HOUR

97.89000

0880 *Traffic Control Inspection 34.000

13.000

630-00007  
 

4,984.8247.000

1,378.78

160.000

DAY 

106.06000

0885 *Traffic Control Management (Special) 377.500

81.000

630-00017  
 

457,106.16458.500

80,753.76

1,768.000

DAY 

996.96000

0890 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

902.35000

0891 Added Item (Day)/ Courtesy Patrol CO #7 83.500

22.000

900-00005  
 

95,197.93105.500

19,851.70

505.000

DAY 

902.35000



CONTID: C22589         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

5,250.00000

0896 Added Item (Lump Sum)/ Traffic Incident Management 
Plan Development--CO # 07

1.000

0.000

900-00014  
 

5,250.001.000

0.00

1.000

L S 

5,250.00000

0900 Traffic Incident Management Plan Implementation  0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

1,785.00000

0901 Added Item (Month)/ Traffic Incident Management Pla n 
Implementation--CO # 07

4.000

1.000

900-00019  
 

8,925.005.000

1,785.00

36.000

MON 

1,785.00000

0905 *Flashing Beacon (Solar) 7.500

0.500

630-80002  
 

6,363.688.000

397.73

16.000

EACH

795.46000

0910 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

415.953.000

0.00

6.000

EACH

138.65000

0915 *Construction Traffic Sign (Panel Size A) 100.000

11.500

630-80341  
 

4,729.83111.500

487.83

223.000

EACH

42.42000

0920 *Construction Traffic Sign (Panel Size B) 127.000

4.500

630-80342  
 

10,460.83131.500

357.98

263.000

EACH

79.55000

0925 *Construction Traffic Sign (Panel Size C) 70.000

0.500

630-80343  
 

8,759.6370.500

62.13

141.000

EACH

124.25000

0930 *Construction Traffic Sign (Special) 220.000

10.000

630-80344  
 

4,268.80230.000

185.60

460.000

SF  

18.56000

0935 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

36,060.604.000

0.00

8.000

EACH

9,015.15000
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0940 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

1.500

1.000

630-80358  
 

5,170.482.500

2,068.19

5.000

EACH

2,068.19000

0945 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

53.04000

0950 *Drum Channelizing Device 243.500

0.000

630-80360  
 

9,038.72243.500

0.00

487.000

EACH

37.12000

0955 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

80.000

EACH

66.29000

0960 *Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

2,810.611.000

2,810.61

2.000

EACH

2,810.61000

0965 Concrete Barrier (Temporary) 29,064.000

36.000

630-80370  
 

1,394,763.0029,100.000

1,725.48

58,200.000

LF  

47.93000

0970 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

1,500.000

LF  

32.14000

0975 *Traffic Cone 400.000

0.000

630-80380  
 

7,084.00400.000

0.00

800.000

EACH

17.71000

0980 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

30.000

EACH

37.12000

0985 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

0.000

DAY 

37.12000

0990 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

10.000

EACH

6,395.46000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

318.18000

1000 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

7,975.581.000

0.00

2.000

EACH

7,975.58000

1005 Impact Attenuator (Temporary) 6.000

0.500

630-85010  
 

87,267.186.500

6,712.86

13.000

EACH

13,425.72000

1010 *Mobile Attenuator 388.000

106.000

630-85041  
 

330,080.92494.000

70,827.08

1,295.000

DAY 

668.18000

1015 *Night Work Lighting 0.266

0.033

632-00000  
 

56,113.650.299

6,193.15

1.000

L S 

187,671.07000

1020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,439,432.740

F A 

1.00000

1025 F/A Partnering 2,475.040

0.000

700-70011  
 

2,475.042,475.040

0.00

25,000.000

F A 

1.00000

1030 F/A Fuel Cost Adjustment -1,364.630

-1,016.330

700-70016  
 

-2,380.96-2,380.960

-1,016.33

423,635.370

F A 

1.00000

1035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1040 F/A Asphalt Cement Cost Adjustment -31,376.470

0.000

700-70019  
 

-31,376.47-31,376.470

0.00

393,623.850

F A 

1.00000

1045 F/A On-The-Job Trainee 859.000

1,002.000

700-70023  
 

1,861.001,861.000

1,002.00

15,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

09:55:12

CUMULATIVE
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CAT NO0200 ROADWAY 

1050 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1055 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1060 F/A Smart Work Zone 49,782.640

9,815.690

700-70034  
 

59,598.3359,598.330

9,815.69

250,000.000

F A 

1.00000

1065 F/A Public Information Services 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1070 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1075 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 11,695.950

0.000

700-70082  
 

11,695.9511,695.950

0.00

155,000.000

F A 

1.00000

1085 F/A Pavement Surface Course Maintenance 743.880

4,633.250

700-70155  
 

5,377.135,377.130

4,633.25

50,000.000

F A 

1.00000

1090 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1100 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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CAT NO0200 ROADWAY 

1105 CDOT Risk Pool 27,835.280

14,683.460

700-71002  
 

42,518.7442,518.740

14,683.46

372,189.350

F A 

1.00000

1106 F/A Cable Rail Stockpiled Matls. 70,949.000

-3,480.000

700-70034  
 

67,469.0067,469.000

-3,480.00

70,949.000

F A 

1.00000

1112 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000

0.000

900-00006  
 

0.000.000

0.00

1,950,011.120

DOL 

1.00000

CAT 15,094,661.901,795,245.4659,160,849.88CURRENT AMT0200 $ $ $

CAT NO0305 STRUCTURES - WALLS 

1120 *Structure Excavation 5,579.000

0.000

206-00000  
 

82,011.305,579.000

0.00

5,751.000

CY  

14.70000

1125 *Structure Backfill (Class 1) 1,078.000

1,542.000

206-00100  
 

94,503.402,620.000

55,619.94

9,123.000

CY  

36.07000

1130 *Mechanical Reinforcement of Soil 677.000

970.000

206-00360  
 

39,709.171,647.000

23,386.70

5,648.000

CY  

24.11000

1135 *Geomembrane 0.000

1,999.000

420-00000  
 

21,949.021,999.000

21,949.02

5,155.000

SY  

10.98000

1140 *Precast Panel Facing 4,953.000

4,142.000

504-04420  
 

165,529.009,095.000

75,384.40

15,463.000

SF  

18.20000

1145 *Concrete Sealer SURCHARGE MATERIAL 0.000

0.000

515-00400  
 

0.000.000

0.00

3,924.000

SY  

16.39000

1150 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

92.000

CY  

1,260.00000



CONTID: C22589         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22589-BID    ESTIMATE RUN 02/12/2019

PROJECT: C0252-475                     ESTIMATE NO: 0005

REF
NO.
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NO.
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0305 STRUCTURES - WALLS 

1155 Concrete Class D (Wall) 32.880

30.100

601-03050  
 

35,417.4362.980

16,927.04

977.000

CY  

562.36000

1160 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

8,012.000

LB  

0.91000

1165 *Reinforcing Steel (Epoxy Coated) 278.280

139.000

602-00020  
 

433.97417.280

144.56

135,950.000

LB  

1.04000

1170 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

2,165.000

LF  

81.38000

1175 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

2,450.000

LF  

84.81000

CAT 439,553.29193,411.662,150,119.29CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1180 Field Office (Special) 0.850

0.050

620-00005  
 

1,355,451.620.900

75,302.87

1.000

EACH

1,506,057.35000

1185 Field Laboratory (Class 2) 0.850

0.050

620-00012  
 

98,410.850.900

5,467.27

1.000

EACH

109,345.39000

1190 Sanitary Facility 0.850

0.050

620-00020  
 

3,213.000.900

178.50

1.000

EACH

3,570.00000

CAT 1,457,075.4780,948.641,618,972.74CURRENT AMT0400 $ $ $

$16,991,290.662,069,605.76$62,929,941.91$CURRENT AMTPROJECT TOTAL


